

XEROX
BUSINESS SYSTEMS
System Development Division

To: D. Liddle
Date: December 18, 1978
From: W. C. Lynch
Location: Palo Alto
Subject: Status Report
for December 78
Organization: SDD/SD/SS

Filed on: [Iris] <Lynch> December78.Status

Copies:	Archives	Agh	Belleville	Bergsteinsson	Bewley	Bice
	Clark	DeSantis	Harslem	Heinrich	Herold	Irby
	Kennedy	Lampson	Lazar	LeCesne	Liddle	Lynch
	Metcalfe	Miller	Reilly, D.	Reiley, J.	Sonderegger	Szelong
	Townsend	Wallace	Weaver	Wick	Wickham	White
Cc:	Ayers	Bishop	Frandeen	Horsley	Howard	Lauer
	Linden	McJones	Purcell	Redell		

Pilot

Planning for Pilot 3.0 has been in progress since the Pilot 2.0 release. Work has been concentrated on microcode swapping for the Debugger and on bootstrapping and starting Pilot. A decision has been taken to have the debugger operate on Pilot in the Teak release.

The bootstrapping and debugger issue has been forced due to the requirement to be able to operate the Teak release without model 31 disks. This has caused a significant perturbation of our previous plans.

Staffing and Equipment

Several good candidates have surfaced and are being aggressively pursued.

Pioneer

Work is proceeding according to our long established direction. The BCC interpreter has been coded and is in test.

Assignments

Ayers: On loan to tools

Bishop: Continue to work on DataTalk

Frandeen: Pioneer design specification

Horsley: Pilot implementation.

Howard: Pioneer design specification and BCC interpreter.

Lauer: Pilot implementation.

Linden: Common Software and Data Management.

Lynch: Manage Pilot implementation.

McJones: Pilot implementation

Purcell: Pilot implementation.

Redell: Pilot implementation